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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

DATE: ©8/11/92
FROM: BRAD BENNING, OSC, EERB, RESPONSE SECTION #2, U.S5. EPA

TO: R. BOWDEN, BRANCH CHIEF, EERB, US EPA, CHICAGO, IL..(VIA FAX)
D. BRUCE, SECT. CHIEF, EERB, US EPA, CHICAGO, IL....(VIA FAX)
S. PROUT, OFF. REG. COUNSEL, US EPA, CHICAGO, IL....(VIA FAX)
M. O"MARA, ESS, US EPA, CHICAGO, IL.............. ...(VIA FAX)
T. LESSER, OPA, US EPA, CHICAGO, IL............... “ . (VIA FAX)
T. JOHNSON US EPA, OSWER WASHINGTON D. C. ...... ...(VIA FAX)
U.S. COAST GUARD, DISTRICT . (VIA FAX)
U.S. FISH AND WILDLIFE SERVICE, IL................. . (VIA FAX)
R. OHARA, IEPA..... ... ... i iiiin v nen...(VIA FAX)

SUBJECT: LANSON CHEMICAL SITE, EAST ST. LOUIS, IL.’
POLREP: POLREP 11

SITE NO: RK

D.0. NO: 7468--85-230

RESPONSE AUTHORITY: CERCLA

NPL STATUS: NOT ON THE NPL

STATE NOTIFICATION: IEPA

STATUS OF ACTION MEMORANDUM: SIGNED ON ©6-18-92
START DATE: 06/01/92

1. SITUATION: 08/94/82 - 09/10/82
WEATHER: SUNNY and PARTLY CLOUDY, 65 - 9@ F.

The Lanson Chemical s8ite is located at 31st Street and Piggott
East St. Louis, Clair County, IL. The 5-acre site consists of a
main »uilding containing several process storagse tanka, an
outeide bermed area containing procese storage tanks, and a
storage shed. The site was found to contain 45 process storage
tankse and 46 drums and containers. The eite is located in a
reasidential area.

The facility at one time produced alkyd resins and emulsion
copolyners used in formulating paints and floor waxes. In
addition, the facility may have stored or handled PCB-containing
capacitor oils at the site, accounting for PCBs being found in
on-site soil samples and tank samples.
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The site is estimated to have approximately 100,200 :gallons of
mostly resin-like waste, with half being PCB contaminated.

2. ACTIONS TAREN

The crew mobed to site on 9-8-82. On 9-8-92, 5300 gallons of
flammable liquids were transported to Clark Processing in Dayton,
Ohio. This 1load was rejected when it reached Clark because the
BTU result was too low for fuels blending. Flammable liquid
samples were poured into flammable liquid drums and then the Jjars
were crushed and added to the so0il/debris waste. The ligquid in
the base/neutral pool was pumped into and empty outaide tank.
Water was then emptied from the bottom of two tanks on site into
the oil/water separator which was them emptied into the pool. On
9-19-92, the tank truck returned with <the rejected load of
flammable liquids. This load was pumped into an empty tank on
site and then 5250 gallons of flammable liquid was pumped into
the tank truck and transported to Clark.

On 9-9-92, a public meeting was held at the Centerville township
hall. Present at the meeting were the U.5. EPA, the 1Illinois
Environmental Protection Agency, and the Illinois Department of

Public Health. The meeting was held to address concerns of- the
community and answer any questions they might have.

3. FUTURE ACTIVITIES
- Arrange for disposal of PCB~contaminated liquids.

- Continue pumping flammable liquids for disposal at fuel
blending facility. .

- Decontaminate all tanks, cut and send metal to ecrap“yard.
- Ship PCB solide and debris.

- Decontaminate building structures as appébpriate

- Take confirmation samples for PCB's to determine status ‘of

clean-up work.

4. COSTS (as of 09/02/92)

ERCS TAT
AMOUNT BUDGETED $565,000.00 $57,000
COST8 TO DATE $3983,910.88 $36,380.43

AMOUNT REMAINING $171,089.14 $20,619.57



